MV. BALMORAL: SURVEY AND REPAIR STRATEGY: 2005/6.

MONTH. 2005/6.		EC.				Ň.				FEB.				MARCH.					APRIL.				MAY.					JUNE.			
WEEK COMMENCING.	5	12	19	26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	6	12	19	26	
Prom deck steel renewal.	-					-		-																							
Prom deck timber renewal.									-					-										<u> </u>							
Saloon bulkhead renewal.								-		-	-														$\Box \Box$	Ī			i		
Saloon – outfit, paint & finish.]														-	1													
Internal repairs.														Ī ·						_		-			-						
Remove stbd belting.					Ţ -							-					1								1						
Prepare belting timber.												-	+-	-									1	Ţ <u>.</u>	1/2			T			
Refit stbd belting.			T												-			1			1.1		-		3			1	_		
Fit & weld window bars - stbd								-		-	-							X			8				1						
Re-glaze – vandal damage.		<u> </u>						-		-								3			Ø.				1		J	<u> </u>			
Fit & weld window bars - port.														_	-	\vdash	-	1/2			Ž,				- ₹.						
Statutory dry-dock survey.]							Ţ		Ţ				0	-						N.						
Propeller repairs.					<u> </u>	<u>.</u>			8	<u>. </u>		1						1	-	-	+	ì	1		M						
Load line survey.	<u> </u>								1								<u></u>	a	<u> </u>		يا ا	•	-		3						
Main engine repairs & insp'n.	<u> </u>		<u>.</u>															A	1					-	- 1/3						
Port genr top overhaul.	1.	<u> </u>						<u> </u>	100			-	-	<u>-</u>				3	<u> </u>		1				K						
Stbd genr. – service.									`	٩		$oldsymbol{\perp}$	-	_				1							18						
Motor overhaul – altr & steerg.						\perp			_							-		1 3	ij	L											
Electrical repairs – general.	-		\pm		<u> </u>	· -	<u> </u>	1	+	_		-	-			-		3	<u>i</u> -	+	+ -	\dashv -	-								
Asbestos removal and sealing.	\perp					<u> </u>						-	-						· []					floor							
Sewage mods – if required.			١.					i									<u>]</u>	13		-	+-	-	•	6							
Painting – hull.			\prod	Ţ														13	\ -	-		7	Ţ	3/2							
- superstructure.			_			1.						1_						10	3			 ,	-	X	ì						
- deck details.											<u> </u>							1	3				F	4	+						
Stability book and assessments		\pm	-					\pm	F		- [-			<u> </u>	\pm	E			1										<u> </u>		
Commissioning & drills.																			-					-	-	ı					
Vessel in service.																			<u> </u>	•						+		\pm	\pm		

12/05.